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CHPRC-1401248

Minutes of the 200 Area Project Managers' Meeting of May 15, 2014 are attached. Minutes
are comprised of the following:

Attachment 1 Attendance Record

Attachment 2 Agreements and Issues List

Attachment 3 Action Item List

Attachment 4 Operable Units and Facilities Status
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CHPRC-1401248
Attachment 2

200 Area Project Managers' Meeting
Agreements and Issues List

May 15, 2014

Agreement: None

Issue: None

Announcements: None

Delegations for May 15, 2014 PMM meeting:

DOE/RL John Morse for Briant Charboneau

DOE/RL John Morse for Al Farabee

Ecology Kim Welsch for Nina Menard

EPAy Rod Lobos for Emerald Laija
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CHPRC-1401248
Attachment 4

200 AREA PROJECT MANAGERS' MEETING
Milestones and Operational Status by OU

May 15, 2014

Deep Vadose Zone 200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Mark Byrnes)

* M-015-11OA: Submit RFI/CMS & RI/FS work plan for the 200-DV-1 OU to Ecology. The work
plan shall include technology screening that identifies technologies applicable for
characterization, treatment, and monitoring of Deep Vadose Zone contaminants, 3131/2015
o The Internal Draft RI/FS Work Plan will be going out for internal review May 12, 2014.
o New extraction wells 299-E33-351 and 299-E33-350 have been installed and are in the

process of being hooked up to the extraction system.
o Regulator comments on the perched water EE/CA were incorporated. The Action

Memorandum is being prepared.
o The B Area perched water extraction system removed 5,902 gallons in April, bringing the total

volume of perched water removed to 199,727 gallons since initiating operations on August
30, 2011. The following quantities of contaminants were removed:

200-DV-1 Perched Water Current Month Cumulative
Gallons 5,902 199,727
Tc-99 7.4E-04 Ci 24.1E-03 C

Uranium 2.4 kilograms 42.0 kilograms
Nitrates 10.6 kilograms 405.6 kilograms

Milestone Status: On Schedule.

* M-015-11OB: Submit CMS & FS and PP/PCAD for the 200-DV-1 OU to Ecology, 9/30/2015
o This work cannot be performed in the time available from issuance of the work plan

3/31/2015 and the due date of 9/30/2015. This should have been addressed when
M-015-11 0A was renegotiated.

Milestone Status: At Risk

.899.qtgry Agency...mats; N/A

200-EA-1 and 200-IS-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Bert Day)

200-IS-1
* M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS WP to

Ecology, including a schedule of completion dates for major tasks and deliverables,
2/28/2014.
o On December 10, 2013, TPA dispute resolution was invoked and an extension to resolve

issues at the project manager level was requested. Ecology has agreed to extend the
dispute at the project manager's level to June 30, 2014.

o Developing the Central Plateau Inner Area Principles and parameters jointly as the Tri-
Parties, which will then help resolve the risk assessment, modeling, and RCRA/CERCLA
integration work plan comments.

o Progressing with Ecology comment resolution on the Draft A Work Plan. Addressed 22 Work
Plan comments during the April 3, 2014, closing three comments and portions of two
additional comments; the remaining comments were discussed and a general understanding
reached regarding the necessary updates.

Milestone Status: Dispute Resolution invoked.
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200-EA-1
* M-015-92A, Submit a RFI/CMS & RI/FS work plan for the 200-EA-1 OU (200 East Inner Area)

to Ecology, 6/30/2015
o Not funded in FY14 - Work has been deferred due to other priorities.

Milestone Status: At Risk

200-EA-1 and 200-IS-1
* M-015-92B: Submit CMS & FS Report(s) & Proposed CA Decision(s)/PP(s) for the 200-EA-1

and 200- IS-1 OUs (Central Plateau 200 East Inner Area) to Ecology, 12/31/2016
o 200-IS-1: Milestone date will need to be adjusted based on outcome of dispute resolution for

M-015-112 (200-IS-1 Work Plan).
o 200-EA-1: Milestone is in jeopardy due to Work Plan being deferred due to other priorities.

Milestone Status: At Risk

.89.9 tgry.A_@ncy.Cgmments; N/A

200-SW-2 Ecology Lead (RL- Doug Hildebrand, CHPRC - Phil Burke)

* M-015-113: Submit Draft B, 200-SW-2 Radioactive Landfills Group RFI/CMS/RI/FS Work
Plan to Ecology, including a schedule of completion dates for major tasks and
deliverables, 2/28/2014
" On December 10, 2013, TPA dispute resolution was invoked and an extension to resolve

issues at the project manager level was requested. Ecology has agreed to extend the
dispute at the project manager's level to June 30, 2014.

o Resolution of Ecology's comments on the Draft A RI/FS Work Plan continues. A workshop
was held on April 21, 2014, that evaluated the characterization needs for the first five landfills.
A second workshop is schedule for May 5, 2014.

o The parties are currently working on a revised schedule for the Central Plateau Inner Area
principles and finalization of the 200-SW-2 work plan.

Schedule Status: Dispute Resolution. The parties are currently working on a revised schedule
for the Central Plateau Inner Area principles and finalization of the IS-1, SW-2, and WA-1 work
plans.

* M-015-93B: Submit RFI/CMS & RI/FS Report & Proposed CA Decision/PP for 200-SW-2,
12/31/2016
o Milestone date will need to be adjusted based on outcome of dispute resolution for

M-015-113 (200-SW-2 work plan).

Milestone Status: At Risk

.q999...6_q.Agency_.9mments; N/A

200-SW-1 Ecology Lead (RL- Doug Hildebrand)

* EA released for public review August 29, 2011. The last of the public comments were
received on November 17, 2011.
o The EA was deferred while the Tank Closure and Waste Management EIS was in progress.

Schedule Status: The public comments have been incorporated and the EA is under internal
review.

Rqg~gwt9r qy Pamments: N/A
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200-BC-1 and 200-WA-1 EPA Lead (RL- John Sands, CHPRC - Phil Burke)

200-WA-1
* M-015-91A: Submit a RI/FS work plan for the 200-WA-1 OU (200 West Inner Area) to EPA,

12/31/2011
o The parties are currently working on a revised schedule for the Central Plateau Inner Area

principles and finalization of the 200-WA-I work plan.

Schedule Status: Milestone complete. Rev. 0 schedule is currently under discussion with the
regulatory agencies.

200-BC-1 and 200-WA-1
* M-015-91B: Submit Feasibility Study Report(s) and Proposed Plan(s) for the 200-BC-1/200-

WA-1 operable units (200 West Inner Area) to EPA, 12/31/2015
o Awaiting finalization of Rev 0 Work Plan (M-015-91A). This milestone date will need to be

revised based on issuance of the Rev 0 work plan.

Milestone Status: At Risk

Tc-99 Desiccation Test EPA Lead (RL - John Morse, CHPRC - Glen Chronister)
* M-015-110D: Submit technetium-99 pilot scale treatability study test report(s) as an

element of the RI for the 200-BC-1/200-WA-1 OUs to EPA, 6/30/2012 (Complete)
o The active/operations portion of the Desiccation Pilot Test was completed on June 30, 2011.

The project is now in a five year rebound monitoring process. An interim report of the
operation and rebound testing was prepared at the end of FY2013.

Schedule Status: Milestone complete, rebound monitoring ongoing.

~ N/A

200-CW-1. 200-CW-3. 200-OA-1 EPA Lead (RL -Greg Sinton, CHPRC - Phil Burke)

* M-015-38B: Submit a revised FS Report and revised PP(s) for 200-CW-1, 200-CW-3, and
200-OA-1 OUs for Waste Sites in the Outer Area of the Central Plateau to EPA, 10/30/2014
o Milestone status reported as "to be missed" at the TPA Quarterly Milestone Review January

16, 2014. This activity has not been funded, and preparation of a revised FS Report and
PP(s) has not been initiated.

Milestone Status: To Be Missed.

.Rg~~gy q@ip.omns N/A

200-BP-5 and 200-PO-1 Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich)

* M-015-82B: Initiate 200-BP-5 Aquifer Tests Within 6 months of TTP Approval, approval of
TTP + 6 months
o The initial phase (step-drawdown) of the treatability test is planned to be performed in May

2014.
o Additional testing will be performed once uranium treatment is available at the 200 West

Pump and Treatment Facility and a pipeline is installed from 200-BP-5 to 200 West. An
FE/CA is under preparation to authorize this activity.

Schedule Status: Milestone complete, testing to be performed.
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* M-015-21A: Submit 200-BP-5 and 200-PO-1 OU FS Report & PP(s) to Ecology, 6/30/2015
o The most current groundwater data set has been compiled for both 200-BP-5 and 200-PO-1

to prepare a 200-BP-5 baseline risk assessment and to prepare a supplemental analysis for
200-PO-1 (the 200-PO-1 RI Report was issued October 2012). The goal is to have a current
and integrated database for both OUs in support of the combined BP-5/PO-IOU FS.

o The Central Plateau model is being expanded to the river to encompass all of the 200-PO-1
OU.

o Preparation of the draft 200-BP-5 RI Report is funded in FY2014. The Draft A RI report is
scheduled to be complete by June 30, 2015.

o The BP-5/PO-1 FS Report is not funded in FY2014.

Milestone Status: At Risk

!3g~tr . qgle.omns N/A

M-015 Milestone Series, Major Milestone Dual Agency Lead

* M-015-00: Complete the Rl/FS Process for all Non-Tank Farm OUs, 12/31/2016
o This milestone may be impacted by the interim OU milestones statused above.

Milestone Status: At Risk

!3g.!.!y. kqiL~y !.qments: N/A

200-PW-1/3/6 and CW-5 ROD Implementation EPA Lead (RL- Greg Sinton, CHPRC - Bert Day)

* M-016-125: Submit a Remedial Design/Remedial Action Work Plan for 200-CW-5 and 200-
PW-1/3/6 to EPA as described in Section 12.4 of the associated ROD, 9/30/2015

Milestone Status: On Schedule.

RgqitQ ~gy.Conments: N/A

200-PW-1 Soil Vapor Extraction Operations EPA Lead (RL - John Morse, CHPRC - Mark Bymes)

o A rebound study is currently in process. In May 2014, soil vapor concentrations in wells will be
measured and a decision made whether or not to perform active SVE operations in FY2014. -
ask Mark Byrnes

o A Path Forward document (DOE/RL-2014-18) has been prepared and signed by EPA that
identifies the specific steps outlined in PNNL-21843 for how a soil vapor extraction project comes
to closure. A follow-on document is currently being prepared that identifies specifically where the
200-PW-1 SVE operations are in this process and what final steps need to be taken to
permanently discontinue all future 200-PW-1 SVE operations.

899g1!ttr.699..9y..Comments; EPA Comment - EPA requested SVE data be provided.

200-UP-1 Remedy Implementation EPA Lead (RL - Naomi Jaschke, CHPRC - Curt Wittreich)

* M-016-190: Complete the installation of extraction and injection wells for the U Plant area
pump & treat system for uranium and technetium-99, and the iodine-129 hydraulic
containment system as defined in the 200-UP-1 RD/RAWP, 9/30/2015
o The remedial design of the U Plant area uranium extraction and treatment train continued.

The installation of two extraction wells for the uranium plume is expected to be completed in
FY2014. The design effort will evaluate the need for local injection wells for the U Plant area
to meet RAOs, and will provide the basis for revising the RD/RA WP and the wording to this
milestone, as needed. Uranium treatment is planned to be operational by the spring of 2015.
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o The Performance Monitoring Plan (PMP) effort for the operable unit was initiated..

Milestone Status: On Schedule.

* M-016-191: Complete acceptance test procedures and operational test procedures and
initiate startup operations for the U Plant area P&T for uranium and tech-99, and Iodine-
129 hydraulic containment system, 3/30/2016

o The remedial design process for the U Plant area uranium plume extraction and treatment
system continued.

o Two extraction wells were located and are planned to be completed in FY2014.
o A new ion-exchange resin train will be procured to provide uranium treatment capacity in

the 200 West P& T Facility.

Milestone Status: On Schedule.

* M-016-192: Submit 1-129 Technology Evaluation Plan Draft A to EPA as defined in the UP-1
RD/RA WP, 6/17/2016
o Laboratory, field data evaluation and technology reviews are currently being performed to

develop the Technology Evaluation Plan Draft A.

Milestone Status: On Schedule.

* M-016-193: Complete the remedial design investigation of the SE chromium plume,
including the installation of new wells and evaluation of the GW monitoring data and
install monitoring wells needed for remedy performance monitoring as defined in the UP-1
RD/RA WP, 9/30/2017

Milestone Status: On Schedule.

Regygutory. A...y..Qp.mments: N/A

200-ZP-1 EPA Lead (RL - John Morse, CHPRC - Mark Bymes)

o During the month of April 2014, the pumping rates at the 200 West P&T ranged from -1,545 gpm
to 1,635 gpm. The two ion exchange resin trains were run between 478 gpm and 496 gpm
combined capacity, removing technetium-99 from groundwater from wells near the TX-TY Tank
Farm, T Tank Farm, as well as S-SX Tank Farm.

o 259 kg of carbon tetrachloride and 4,933 kg of nitrate as N (or 21,846 kg nitrate as N03) were
recovered during April 2014.

o The average concentration of contaminants of concern in the effluent water remains below the
cleanup levels specified in the Record of Decision.

Regulatory9 Agecgy .omments: N/A

200 Area Groundwater

* M-016-119-T01: DOE will have a remedy in place to contain existing groundwater plumes
(except iodine, nitrate, and tritium) in the 200 NPL Area, 12/31/2020

Milestone Status: On Schedule.

.q9g.99Q.y.. Ag.gjyC9.mments: N/A
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M-016 Milestone Series, Major Milestone DualAgency Lead

M-016-00: Complete Remedial Actions for all Non-Tank Farms & Non-Canyon OUs,
9/30/2024
o This milestone may be impacted by the interim OU milestones statused above.

Milestone Status: At Risk

R.qgq99try.Agncy..omments: N/A

M-024 Milestone Series/Well Drilling Ecology Lead (RL-Mike Thompson, CHPRC-Mark Cherry)

* M-024-58G: Initiate Discussions of Well Commitments, 6/01/2014
* M-024-65-T01: Conclude Discussions of Well Commitments, 8/01/2014
* M-024-65: DOE Shall Complete Construction of all Wells Identified in M-24-1 1-01,

12/31/2014
* M-024-000: Complete Well Installations with RCRA/CERCLA Requirements, TBD

Milestone Status: On Schedule.

. N/A

200 Area RCRA TSD Closures Ecology Lead (RL - John Sands/Joe Axtell, CHPRC - Phil Burke)

* M-037-03: Submit Revised Closure Plans to support TSD closure for two (2) TSD Units:
216-B-3 Main Pond system, and 216-S-10 Pond and Ditch, 4/30/13
o The two closure plans were submitted to Ecology on April 23, 2013.
o Ecology issued a letter on July 12, 2013 (Notice of Deficiencies for the 216-B-3 Main Pond

Closure- DOE/RL-2013-24, Draft A and the 216-S-10 Pond and Ditch Closure Plan- DOE/RL-
2006-12, Draft B), requesting DOE to revise and resubmit the closure plans correcting the
deficiencies as part of Rev. 9 or as a permit modification.

o DOE-RL NOD responses extended to December 9, 2013 to enable coordination with Ecology
guidance documents in support of the Hanford RCRA permit.

o Transmitted NOD responses on December 3, 2013.

Schedule Status: Milestone complete; closure plans undergoing NOD process.

* M-037-02: Submit Revised Closure Plans to support TSD closure for five (5) TSD Units:
207-A South Retention Basin, 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-
63 Trench, 06/30/2014
o Currently revising the 5 TSD Closure Plans for transmittal to Ecology.

Milestone Status: On Schedule.

* M-037-1 1: Complete unit-specific closure requirements for two (2) TSD Units; 216-B-3 Main
and Pond system and 216-S-10 Pond and Ditch, 9/30/2016

Milestone Status: On Schedule.

* M-037-10: Complete Unit-Specific Closure Requirements According To The Closure
Plan(s) For seven (7) TSD Units: 207-A South Retention Basin, 216-A-29 Ditch, 216-A36B
Crib, 216-A-37-1 Crib, 216-B-63 Trench, Hexone Storage and Treatment Facility (276-S-
141/142), and 241-CX Tank System (241-CX-70/71/72), 9/30/2020

Milestone Status: On Schedule

9. N/A
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Canyon Facilities

U Plant Canyon EPA Lead (RL - Wade Woolery, CHPRC - TBD)
* M-016-200A: Complete U Plant Canyon (221-U) demolition in accordance with the

RD/RAWP, 9/30/2017

Milestone Status: At Risk

* M-016-200B: Complete U Plant Canyon (221-U) barrier construction in accordance with the
RD/RAWP, 9/30/2021

0 These milestones may be impacted by the 200-WA-1 and 200-OA-1 OU interim
milestones statused above.

Milestone Status: At Risk

Rq!1~~y.6qq.qmns N/A

Canyon Facilities EPA/Ecology Lead (RL - Ray Corey, CHPRC - Moses Jaraysi)
* M-085-02: Submit Change Package to Establish Schedule for Submittal of RIIFS Work

Plans for Canyons and RAWPs for 224B & 224T, 9/30/2015
* M-085-01: Submit a Change Package to Establish a Date for Major Milestone M-085-00,

9/30/2022
* M-085-00: Complete response actions for the canyon facilities/associated past practice

waste sites, other Tier I Central Plateau facilities not covered by existing milestones, and
Tier 2 Central Plateau facilities. This includes B Plant, PUREX, and REDOX canyons and
associated past practice waste sites in 200-CB-1, 200-CP-1, and 200-CR-1 OUs. The
milestone does not include U Plant or T Plant canyons, TBD

Milestone Status: On Schedule

_Pane N/A

Page 7 of 9



CHPRC-1401248
Attachment 4

200 AREA PROJECT MANAGERS' MEETING MILESTONE LIST
May 15, 2014

Operable Unit
Milestone Title Due Date (or Activity

Area)
M-015-110A Submit RCRA FI/CMS & RIIFS Work Plan for 200-DV-1 OU 3/31/2015 200-DV-1

M-015-IIOB Submit CMS & FS & Proposed Plan/CA Decision for the 9/30/2015 200-DV-i
200-DV-1 OU

M-01 5-112 Submit Draft B 200-IS-1 RFIlCMSIRI/FS Work Plan to 2/28/2014 200-IS-i
Ecology with Schedule Dates

M-015-92A Submit RCRA FIlCMS & RIlFS Work Plan for 200-EA-1 OU 6/30/2015 200-EA-1
to Ecology

M-015-92B Submit CMS & FS Reports & Proposed CA Decision/PP 12/31/2016 200-EA-1 and
for 200-EA-1 & 200-IS-1 200-IS-1

M-015-113 Submit Draft B 200-SW-2 RFI/CMSIRIlFS Work Plan to 2/28/2014 200-SW-2
Ecology Including Schedule

M-015-93B Submit RCRA FIlCMS & RI/FS Report & Proposed CA 12/31/2016 200-SW-2
Decision/PP for 200-SW-2

M-015-91B Submit FS Report & Proposed Plan for the 200-BC-11200- 12/31/2015 200-BC-1 and
WA-1 OU 200-WA-1

M-015-21A Submit 200-BP-5 and 200-PO-1 OU FS Report & PP(s) to 6/30/2015 200-BP-5 and
Ecology 200-PO-1

Submit Revised FS Report & PP for CW-1, CW-3 & OA-1 200-CW-1, 200-
M-015-38B toEA10/30/2014

to EPA CW-3, 200-OA-1

M-015-00 Complete the RIIFS Process for all Non-Tank Farm OUs 12/31/2016 M-015 Major
Milestone

M-016-125 Submit RDIRA Work Plan to EPA for 200-CW-5 & 200-PW- 9/30/2015 200-CW-5 and
1/3/6 per ROD 200-PW-1/3/6

M-016-190 Complete Installation of Wells for U-Plant Area Pump & 9/30/2015 200-UP-1Treat Per 200-UP-1 RDIRA WP

M-016-191 Complete AcceptancelOperation Test Procedures and 3/30/2016 200-UP-1
Initiate Operations of U Plant Area Pump & Treat

M-016-192 Submit 1-129 Technology Evaluation Plan Draft A to EPA 6/17/2016 200-UP-1Per 200-UP-1 RDIRA WP

M-016-193 Investigate SE Chromium Plume, Install Wells, Evaluate 9/30/2017 200-UP-i
GW Monitoring Data & Install Monitoring Wells

M-016-119-TO1 Operational Sys in Place To Contain GW Plumes in 200 12/31/2020 200 Area GW
NPL Area OUs

M-016-00 Complete Remedial Actions for all Non-Tank Farms & 9/30/2024 M-01 6 Major
Non-Canyon OUs Milestone

M-024-58G Initiate Discussions of Well Commitments 6/01/2014 All GW OUs

M-024-65-TOI Conclude Discussions of Well Commitments 8/01/2014 All GW OUs

M-024-65 DOE Shall Complete Construction of all Wells Identified 12/31/2014 All GW OUs
in M-24-11-01

M-024-000 Complete Well Installations with RCRAICERCLA TBD All GW OUs
Requirements

M-037-02 Submit Revised Closure Plans to support TSD closure 6/30/2014 TSD Units
for five (5) TSD Units: 207-A South Retention Basin, 216-
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Operable Unit
Milestone Title Due Date (or Activity

Area)
A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-
63 Trench

M-037-11 Complete Closure Requirements for 216-B-3 & 216-S-10 9/30/2016 TSD Units

Complete Unit-Specific Closure Requirements According
To The Closure Plan(s) For seven (7) TSD Units: 207-A

M-037-10 South Retention Basin, 216-A-29 Ditch, 216-A36B Crib, 9/30/2020 TSD Units
216-A-37-1 Crib, 216-B-63 Trench, Hexone Storage and
Treatment Facility (276-S-141/142), and 241-CX Tank
System (241-CX-70171/72)

M-016-200A Complete U Plant Canyon (221 U Facility) Demolition 9/30/2017 200-CU-1

M-016-200B Complete U Plant Facility (221 U Facility) Barrier 9/30/2021 200-CU-1
Construction
Submit Change Package to Establish Schedule for

M-085-02 Submittal of RI/FS WPs for Canyons & RAWPs for 224B 9/30/2015 Canyon Facilities
&T

M-085-01 Submit a Change Package to Establish Date for Major 9/30/2022 Canyon Facilities
Milestone M-085-00

M-085-00 Complete Response Actions for Specified Canyon TBD Canyon Facilities
Facilities & Waste Sites
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